
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:29 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 338 Date: 03-Jan-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 578

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg.)
Date: 010314
Location: West of OTD building test area
Weather: 39 deg.

Field Work –
Workers filled water from the 4th drum into the water tank for TR 11 and also filled up water into the water
tank for TR 10. An extendable was used to erect the 4 tanks on the traffic plate. Workers brought over a
tent and placed it at TR 10 & 11. Worker then attached the tarp to the tent. Worker then prepped to get a
traffic plate on TR 8, north. Workers also installed hoses to jacks for TR 7 & 8. They also placed water
tanks between TR 7 & 8.

The laborer was working on drilling holes into the bottom post of the tent in order install the plastic feet and
also placed sandbags on the tent feet to keep the tent stabilized. He was also installing plywood shims to
the feet of the tent. An iron worker started working on welding lugs on the traffic plate for TR 10 & 11.
The plan was to tie the tent down with rope.

VGO was prepping to get jacking rod 7 laid out for strain gages. The laborer was cleaning out the totes to
have them clean for any potential leaking of the water chamber.

ABF engineer: K. Chen (7 hours total)

Office Work -
I finalized diaries.

Equipment -
4 radios for 30 regular hours and 2 OT hours.
Kubota Cart for 8 regular hours.
Extendable Forklift for 4 regular hours.
1 Hyster 80 Forklift for 4 regular hours.
110 kW Generator for 8 regular hours and 2 OT hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 338 Date: 03-Jan-2014 Friday

Twenty (20) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 2.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM JEFFREY KELLEROperator 4.00 2.00 0.00 6.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROBERT MARTELLIronworker 8.00 0.00 0.00 8.00
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